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ESTIMATE RUN 01/11/2013

ESTIMATE SUMMARY 14:16:18

CONTID: C18776         ESTIMATE NO: 0005 PROG 2005

PCN: 18776-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGN STRUCTURE INSTALLATION PERCENT TIME:

PROJECT NO: STAR600-410                   

SIGN STRUCTURE INSTALLATION

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

TETRA TECH CONSTRUCTION, INC. PAY PERIOD ENDING 01/11/2013 DATE TIME STARTED 04/23/2012

5401 EAST48th AVE. DATE LET 03/01/2012 DATE WORK BEGAN

 DATE AWARDED 03/14/2012 DATE TIME STOPPED 12/01/2012

 DATE CONTRACT EXECUTED 04/05/2012 DATE ACCEPTED 12/01/2012

DENVER CO 80216     720-881-7111 DATE NOTICE TO PROCEED 04/23/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 350,185.00 PARTICIPATING $ $ 668.00

AWARD PROJECT AMT: 323,700.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

122.50

WORK DAYS

WORK DAYS

82.76%

60,384.50

668.00

668.00

668.00

$

$

$

$

289,800.50

0.00

289,800.50

0.00

289,800.50

-4,855.50

0.00

284,945.00

0.00

AMOUNT DUE 284,945.00 668.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 668.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ADAMS, REGION 6

49.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 18776-BID    ESTIMATE RUN 01/11/2013

PROJECT: STAR600-410                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0010 Removal of Ground Sign 6.000

0.000

202-00810  
 

7.000

EACH

300.00000 1,800.006.000

0.00

0015 Removal of Sign Panel 1.000

0.000

202-00821  
 

1.000

EACH

200.00000 200.001.000

0.00

0020 Removal of Concrete Footing 4.000

0.000

202-00900  
 

4.000

EACH

650.00000 2,600.004.000

0.00

0025 *Removal of Guardrail Type 3 188.000

0.000

202-01130  
 

188.000

LF  

5.00000 940.00188.000

0.00

0030 *Removal of Guardrail Type 7 13.000

0.000

202-01170  
 

13.000

LF  

267.50000 3,477.5013.000

0.00

0035 *Removal of Tensioned Cable Barrier 20.000

0.000

202-01200  
 

20.000

LF  

15.00000 300.0020.000

0.00

0040 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

450.00000 900.002.000

0.00

0045 Potholing 1.000

0.000

203-01597  
 

40.000

HOUR

140.00000 140.001.000

0.00

0050 Gravel Bag 42.000

0.000

208-00034  
 

200.000

LF  

5.00000 210.0042.000

0.00

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

8.000

EACH

250.00000 0.000.000

0.00
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PCN: 18776-BID    ESTIMATE RUN 01/11/2013

PROJECT: STAR600-410                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

15.000

HOUR

50.00000 0.000.000

0.00

0065 Erosion Control Supervisor 0.000

0.000

208-00205  
 

40.000

HOUR

60.00000 0.000.000

0.00

0070 *Reset Impact Attenuator 1.000

0.000

210-01300  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0075 *Soil Retention Blanket (Straw/Coconut) 500.000

0.000

216-00041  
 

500.000

SY  

2.00000 1,000.00500.000

0.00

0080 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

65.000

TON 

180.00000 0.000.000

0.00

0085 Hot Mix Asphalt (Patching) (Asphalt) 21.000

0.000

403-00720  
 

25.000

TON 

200.00000 4,200.0021.000

0.00

0090 *Drilled Caisson (48 Inch) 45.000

0.000

503-00048  
 

45.000

LF  

420.00000 18,900.0045.000

0.00

0095 *Drilled Caisson (54 Inch) 99.500

0.000

503-00054  
 

99.500

LF  

530.00000 52,735.0099.500

0.00

0100 *Guardrail Type 3 (6-3 Post Spacing) 537.500

0.000

606-00301  
 

537.500

LF  

16.00000 8,600.00537.500

0.00

0105 *Guardrail Type 7 (Style CA) 33.000

0.000

606-00710  
 

33.000

LF  

360.00000 11,880.0033.000

0.00

0110 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

3.000

EACH

750.00000 2,250.003.000

0.00
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PCN: 18776-BID    ESTIMATE RUN 01/11/2013

PROJECT: STAR600-410                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Transition Type 3H 1.000

0.000

606-01380  
 

1.000

EACH

805.00000 805.001.000

0.00

0120 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0125 *End Anchorage (Tensioned Cable Barrier) 1.000

0.000

606-21010  
 

2.000

EACH

4,300.00000 4,300.001.000

0.00

0130 1-1/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01125  
 

30.000

LF  

21.00000 0.000.000

0.00

0135 Pull Box (18"x12"x8") 0.000

0.000

613-07018  
 

3.000

EACH

500.00000 0.000.000

0.00

0140 *Sign Panel (Class III) 2,041.000

0.000

614-00013  
 

2,042.000

SF  

21.00000 42,861.002,041.000

0.00

0145 Steel Sign Post (W 6x12) 12.000

0.000

614-00612  
 

12.000

LF  

85.00000 1,020.0012.000

0.00

0150 Steel Sign Post (W 10x22) 109.000

0.000

614-01022  
 

109.000

LF  

60.00000 6,540.00109.000

0.00

0155 Steel Sign Post (W 10x26) 41.000

0.000

614-01026  
 

41.000

LF  

67.00000 2,747.0041.000

0.00

0160 Concrete Footing (Type 1) 0.000

1.000

614-03001  
 

1.000

EACH

500.00000 500.001.000

500.00

0165 Concrete Footing (Type 5) 6.000

0.000

614-03005  
 

6.000

EACH

900.00000 5,400.006.000

0.00
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PCN: 18776-BID    ESTIMATE RUN 01/11/2013

PROJECT: STAR600-410                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Footing (Type 6) 2.000

0.000

614-03006  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0175 Monotube Overhead Sign Cantilever (Install Only) 1.000

0.000

614-32900  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0180 *Monotube Overhead Sign Bridge (Install Only) 3.000

0.000

614-42500  
 

3.000

EACH

5,500.00000 16,500.003.000

0.00

0185 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0190 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

26,000.00000 26,000.001.000

0.00

0195 *Uniformed Traffic Control 67.500

0.000

630-00003  
 

67.500

HOUR

70.00000 4,725.0067.500

0.00

0200 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000

HOUR

22.00000 0.000.000

0.00

0201 Uniformed Traf Ctrl (Vehicle) UTC (Veh) Replacement 
Item

67.500

0.000

630-00006  
 

67.500

HOUR

22.00000 1,485.0067.500

0.00

0205 *Traffic Control Inspection 0.000

0.000

630-00007  
 

10.000

DAY 

55.00000 0.000.000

0.00

0210 *Traffic Control Management 36.000

0.000

630-00012  
 

40.000

DAY 

575.00000 20,700.0036.000

0.00

0215 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

6.000

EACH

27.00000 135.005.000

0.00



CONTID: C18776         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18776-BID    ESTIMATE RUN 01/11/2013

PROJECT: STAR600-410                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Construction Traffic Sign (Panel Size A) 32.000

0.000

630-80341  
 

40.000

EACH

27.50000 880.0032.000

0.00

0225 *Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

35.000

EACH

48.50000 970.0020.000

0.00

0230 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

15.000

EACH

59.00000 354.006.000

0.00

0235 *Construction Traffic Sign (Special) 4.000

12.000

630-80344  
 

128.000

SF  

14.00000 224.0016.000

168.00

0240 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

2,140.00000 4,280.002.000

0.00

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

321.00000 642.002.000

0.00

0250 *Drum Channelizing Device 10.000

0.000

630-80360  
 

20.000

EACH

11.00000 110.0010.000

0.00

0255 Concrete Barrier (Temporary) 200.000

0.000

630-80370  
 

200.000

LF  

11.00000 2,200.00200.000

0.00

0260 *Traffic Cone 300.000

0.000

630-80380  
 

300.000

EACH

5.50000 1,650.00300.000

0.00

0265 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

1.000

EACH

2,140.00000 2,140.001.000

0.00

0270 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

4,300.00000 8,600.002.000

0.00
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PCN: 18776-BID    ESTIMATE RUN 01/11/2013

PROJECT: STAR600-410                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

8,500.000

F A 

1.00000 0.000.000

0.00

0280 F/A Partnering 0.000

0.000

700-70011  
 

200.000

F A 

1.00000 0.000.000

0.00

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

300.000

F A 

1.00000 0.000.000

0.00

0290 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

500.000

F A 

1.00000 0.000.000

0.00

0295 F/A Adjust Utilities 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 297,000.50668.00350,185.00CURRENT AMT0200 $ $ $

CAT NO0400 CE BID ITEMS 

0305 Liquidated Damages Liquidated Damages - $900/day -8.000

0.000

620-00045  
 

0.000

DAY 

900.00000 -7,200.00-8.000

0.00

CAT -7,200.000.000.00CURRENT AMT0400 $ $ $

$ 289,800.50668.00$350,185.00$CURRENT AMTPROJECT TOTAL


